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 AGENDA
CBS Bureau 

Communications/Scheduling 
Monthly Meeting

2/9/2005
10:00 to 12:00 PM

Type of meeting: Monthly Bureau Meeting 

Facilitator: Patricia Jackson 
Potential Attendees: Scheduling/Communication Committee Members 

 Agenda Topics 
 1. CBS Master 

Communication/Scheduling Plan 
 

a. Draft CBS Master Scheduling Plan  (Attachment  1.a) 
i. 2005 Initiatives 

ii. Continuing Projects 
iii. CSTARS Deployment Plan – Bureau Plan 
iv. Bureau Maintenance/Project Implementation 

Schedule (Bureaus should discuss/provide 
Implementation Plans) 

b. Bureau Production Version (Attachment  1.b) 
i. Agreement on CSC supporting Version 

ii. Bureaus versions yellow and red status 
 2. AR Status and Process  

 A. CSC Status of ARs, 
Maintenance, Major Projects 

 

a. Status of Projects (Attachment  2.A.a) 
b. Processing Status of Current Level 1 ARs (Attachment  

2.A.b)  
c. Number of ARs Delivered in Jan (Attachment 2.A.c) 
d. February Maintenance Status 
e. Executive Board Meeting of Jan 24, Attachment 

2.A.e 
 B. CSC Standard Maintenance 

Process (Level 2 ARs) 
a. Discuss Standard Maintenance Process and changes 

being evaluated to accomplish Proposed Sub-
Committee to Discuss ARs requested for 
Maintenance Delivery  

b. Each Bureau report on effort to close old ARs that are 
no longer a problem 

 C. CSC Level 1 AR Process 
 
 
 

a. Implementation of New AR Report, all Open ARs by 
Module   Attachment C.a 

    http://www.camsic.osec.doc.gov/design/designdocs.htm 
b. CSC More Critical Evaluation of Level 1 ARs 
c. Reminder – Bureaus should communicate ARs within 

            the Bureau first, how is this being done 
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 D. TAC Process General Discussion if needed 

 3. Bureau Status    Major Initiatives, User Feed-back, Concerns, Plans 

 4. Issues Previously Raised by 
Bureaus 

NIST User Survey 
Meeting with Census 

 5. General Discussion General Discussion 

Special Notes:  

  

  

  

New Action Items:  

  

  

Current Action Items 
Description Responsibility Target Date 
Action Items from Nov 9 meeting   
1. Evaluate AR form and provide recommendations 

for improvement. 
Bureaus Next Meeting As Time Allows 

2. Determine CSC Supported Code Version, Yellow 
and Red Code Version 

Bureaus/CSC CSC will communicate final decision 

3. Modify report distribution POC’s 
4. Decide on best alternative to provide bureaus with 

comprehensive AR report sorted by module and 
number.  

5. An e-mail communicating the report changes will 
be sent to the individuals receiving the reports. 

CSC 
 

Completed – Implementation in process – Web 
file too large, looking into making several files 
or zip file. 
 
 
 

6. Organize subcommittee for level 2 AR’s Bureaus/CSC TBD 
7. Communication  Plan CSC/Bureaus TBD 
8. CBS Master Scheduling Plan CSC/Bureaus TBD, Draft has been developed 
Action Items from Dec 8 meeting   
9. Related to the Sub-committee approach being 

evaluated to discuss the maintenance delivery, the 
CSC will provide track/maintain and provide 
explanations as to why certain priority ARs do not 
make the maintenance delivery.  In addition the 
CSC will copy Committee members on AR issues 
sent to the AR contacts. 

CSC E-mail Copy – Will be implemented 
immediately. 
 
Track/maintain and provide explanations - TBD 
 
 

Open Action Items from Jan 12 meeting   
10. Provide names of those with authority to sign off on 

ARs 
Bureaus TBD 

11.   Bureaus recommended approval of the Standard or 
general rule that the commit statement should not be 
included in the script and that the log would show 
and image of the data before the change and what it 
would look like after the change, without making the 
change in the system.  Everyone accepts that this 
approach would not always work. 

Patricia Jackson Completed - This will be incorporated as an 
SSD Requirement Standard.  The requirements 
should state how the script should work and if 
the commit statement should be a part of the 
script. 

 


